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ESTIMATE RUN 09/28/2007

ESTIMATE SUMMARY 16:32:14

CONTID: C16415         ESTIMATE NO: 0001 PROG 2005

PCN: 16415-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 65 GRAND MESA SLIDE REPAIR PERCENT TIME:

PROJECT NO: C065A-020                     

SH 65 GRAND MESA SLIDE REPAIR

NAME OF ROAD: 065A

PROJECT COUNTIES: MESA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 09/25/2007 DATE TIME STARTED 08/20/2007

225 UNION BLVD. SUITE 500 DATE LET 07/26/2007 DATE WORK BEGAN 08/20/2007

 DATE AWARDED 07/30/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/08/2007 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 08/20/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,945,786.00 PARTICIPATING $ $ 15,130.00

AWARD PROJECT AMT: 1,758,303.00 NON-PARTICIPATING 240,085.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,272.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.89

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

13.12%

1,690,570.36

255,215.64

255,215.64

249,943.09

$

$

$

$

15,130.00

240,085.64

255,215.64

0.00

255,215.64

-5,272.55

0.00

249,943.09

0.00

AMOUNT DUE 249,943.09 249,943.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 249,943.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.0
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PCN: 16415-BID    ESTIMATE RUN 09/28/2007

PROJECT: C065A-020                     ESTIMATE NO: 0001 16:32:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.750 7,500.00

10,000.00000 0.750 7,500.00

201-00000  
 

0010 REMOVAL OF TREE 10.000 0.000

EACH 10.000 6,000.00

600.00000 10.000 6,000.00

202-00010  
 

0015 REMOVAL OF PIPE 55.000 0.000

LF  27.000 2,295.00

85.00000 27.000 2,295.00

202-00035  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 1,750.000 0.000

SY  1,610.120 17,711.32

11.00000 1,610.120 17,711.32

202-00240  
 

0025 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01100  
 

0030 BLADING 50.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01500  
 

0035 STRUCTURE EXCAVATION 9,850.000 0.000

CY  2,074.070 51,851.75

25.00000 2,074.070 51,851.75

206-00000  
 

0040 MECHANICAL REINFORCEMENT OF SOIL 6,703.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

206-00360  
 

0045 TOPSOIL 200.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0050 EROSION LOG (12 INCH) 250.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

208-00002  
 

0055 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

208-00045  
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PCN: 16415-BID    ESTIMATE RUN 09/28/2007

PROJECT: C065A-020                     ESTIMATE NO: 0001 16:32:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 1.000 2,200.00

2,200.00000 1.000 2,200.00

208-00070  
 

0065 EROSION CONTROL SUPERVISOR 60.000 0.000

DAY 6.000 1,500.00

250.00000 6.000 1,500.00

208-00206  
 

0070 SEEDING (NATIVE) 1.600 0.000

ACRE 0.000 0.00

1,150.00000 0.000 0.00

212-00006  
 

0075 SOIL CONDITIONING 1.600 0.000

ACRE 0.000 0.00

5,300.00000 0.000 0.00

212-00032  
 

0080 MULCHING (WEED FREE STRAW) 1.600 0.000

ACRE 0.000 0.00

1,800.00000 0.000 0.00

213-00004  
 

0085 MULCH TACKIFIER 320.000 0.000

LB  0.000 0.00

2.40000 0.000 0.00

213-00061  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 628.000 0.000

TON 0.000 0.00

35.00000 0.000 0.00

304-06000  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) 461.000 0.000

TON 0.000 0.00

140.00000 0.000 0.00

403-34701  
 

0100 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 27.000 0.000

TON 0.000 0.00

700.00000 0.000 0.00

411-03352  
 

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 200.000 0.000

GAL 0.000 0.00

4.50000 0.000 0.00

411-10255  
 

0110 GEOMEMBRANE 360.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

420-00000  
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PCN: 16415-BID    ESTIMATE RUN 09/28/2007

PROJECT: C065A-020                     ESTIMATE NO: 0001 16:32:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLOCK FACING 6,800.000 0.000

SF  0.000 0.00

35.00000 0.000 0.00

504-04410  
 

0120 *GROUND NAILED WALL 6,410.000 0.000

SF  225.000 19,125.00

85.00000 225.000 19,125.00

504-06100  
 

0125 RIPRAP (18 INCH) 10.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

506-00218  
 

0130 24 INCH PLASTIC PIPE 48.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

603-50024  
 

0135 GUARDRAIL TYPE 3 (6-3 POST SPACING) 175.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

606-00301  
 

0140 END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

606-02005  
 

0145 *FENCE (PLASTIC) 180.000 0.000

LF  160.000 640.00

4.00000 160.000 640.00

607-11525  
 

0150 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.350 7,000.00

20,000.00000 0.350 7,000.00

625-00000  
 

0155 *MOBILIZATION 1.000 0.000

L S 0.473 79,464.00

168,000.00000 0.473 79,464.00

626-00000  
 

0160 PAVEMENT MARKING PAINT 22.000 0.000

GAL 7.200 1,296.00

180.00000 7.200 1,296.00

627-00001  
 

0165 *FLAGGING 700.000 0.000

HOUR 177.500 4,260.00

24.00000 177.500 4,260.00

630-00000  
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PCN: 16415-BID    ESTIMATE RUN 09/28/2007

PROJECT: C065A-020                     ESTIMATE NO: 0001 16:32:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 29.000 0.000

DAY 29.000 2,465.00

85.00000 29.000 2,465.00

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 45.000 0.000

DAY 8.000 5,200.00

650.00000 8.000 5,200.00

630-00012  
 

0180 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

630-80335  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 0.000

EACH 10.000 300.00

30.00000 10.000 300.00

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 0.000

EACH 6.000 210.00

35.00000 6.000 210.00

630-80342  
 

0195 *DRUM CHANNELIZING DEVICE 55.000 0.000

EACH 27.500 825.00

30.00000 27.500 825.00

630-80360  
 

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 3.000 105.00

35.00000 3.000 105.00

630-80363  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80364  
 

0210 CONCRETE BARRIER (TEMPORARY) 504.000 0.000

LF  252.000 8,064.00

32.00000 252.000 8,064.00

630-80370  
 

0215 *TRAFFIC CONE 50.000 0.000

EACH 25.000 875.00

35.00000 25.000 875.00

630-80380  
 

0220 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 1.000 12,000.00

12,000.00000 1.000 12,000.00

630-86800  
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PCN: 16415-BID    ESTIMATE RUN 09/28/2007

PROJECT: C065A-020                     ESTIMATE NO: 0001 16:32:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A PARTNERING 1,000.000 0.000

F A 336.570 336.57

1.00000 336.570 336.57

700-70011  
 

0235 F/A FUEL COST ADJUSTMENT 10,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0245 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 ADDED ITEM (DAY)/ VARIABLE MESSAGE SIGNS 45.000 0.000

DAY 37.000 7,400.00

200.00000 37.000 7,400.00

900-00005  
 

0270 ADDED ITEM (FOOT)/ SILT FENCE 500.000 0.000

LF  254.000 762.00

3.00000 254.000 762.00

900-00012  
 

CAT 0200 $240,085.64 240,085.64CURRENT AMT 1,930,656.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0250 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 7,000.00

7,000.00000 1.000 7,000.00

620-00001  
 

0255 FIELD LABORATORY (CLASS 1) DELETED - SEE MCR # 002 0.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

620-00011  
 

0256 FIELD LABORATORY (CLASS 2) UPGRADE TO CLASS 2 LAB FOR 
THIS PROJECT

1.000 0.000

EACH 1.000 7,630.00

7,630.00000 1.000 7,630.00

620-00012  
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PCN: 16415-BID    ESTIMATE RUN 09/28/2007

PROJECT: C065A-020                     ESTIMATE NO: 0001 16:32:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0260 SANITARY FACILITY 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $15,130.00 15,130.00CURRENT AMT 15,130.00 $$

PROJECT TOTAL 255,215.64 $ 255,215.64CURRENT AMT 1,945,786.00 $$


